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FMSIB PROJECT # 79

Agency Name and Project Title
City of Spokane Valley
Sullivan Rd. W Bridge Replacement

Project Description

Contractor
Max J. Kuney Company The proposed project replaces the existing 2-lane Sullivan Road
Spokane, WA West Bridge over the Spokane River with a new 4-lane bridge.

Recent Progress

Max J. Kuney Company (MJK) and its subcontractor, Staton Companies, are completing the demolition of the west bridge. All of the
bridge superstructure and most of the column and pier substructure have been taken down. The piers still need to be removed down to 2-
feet below grade. Staton is hauling the concrete and steel debris from the site. The temporary work bridge across the river has been
completed. Temporary earth platforms have been installed on the north and south sides of the river to facilitate the demolition and shaft
work. Subcontractor, Malcolm Drilling, is scheduled to commence with the oscillator work for the new bridge support shafts during the
week of September 7, 2015.

FMSIB = $1.5M; BR = $8.0M; TIB = $3.5M; City = $2.32M

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.) The project is on schedule to be completed in fall 2016. The
new bridge is scheduled to be placed in service in July 2016.

State funds will be utilized for which phase (s) of the project.
State FMSIB funds are anticipated to be expended during the construction (CN) phase.

En|vironmenta| Impacts / Compliance Federal fund Impacts
NEPA Environmental documents have been approved. (Federal funds are included in this project for which phase(s).)
SEPA has been approved. JARPA permitting has been Federal BR Funds are secured for PE, RW and CN phases.

finalized.
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 9/2013 8/23/2013
Approved
RW Complete 4/2014 4/28/2014
Contract Advertised 5/2014 5/16/2014
Contract Awarded 6/2014 7/22/2014
Groundbreaking 8/2014 9/25/2014
Open to Traffic 7/2016
_ 2013-16 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total Date Planned Revised Actual
Right-Of-Wa . 1/2015 250,000 0 0
g ey $0.082 0.54% 4/2015 | 500,000 | 104,534 104,534
Construction $13.109 87.33% 7/2015 250,000 49,641 49,641
Total Project Cost $15.01 100% 10/2015 250,000 354,400
4/2016 100,000 520,000
7/2016 160,000 347,321
Total 1,560,000 | 1,560,000 338,279
Total 13-15 1,050,000 338,279 338,279
Total 15-17 510,000 | 1,221,721 0
GRAND
TOTAL 1,560,000 | 1,560,000 338,279

Agency Contact Information:

Jim Dingfield, Senior Engineer-Project Manager, (509) 720-5020, jdingfield@spokanevalley.org







